PROJECT PLANNING PHASE

Project Planning

- The project followed an Agile-based development approach with defined milestones and sprints.
- A ServiceNow Developer instance was set up as the development environment.
- Employee data was prepared in an Excel sheet with fields: Name, Email, Department, Manager, and Manager Email.
- Import Sets were configured to load the employee data into a staging table.
- A Transform Map was created to map and transfer data from the staging table to the sys_user target table.
- Field mapping was completed using the Mapping Assist tool for accurate data transfer.
- Dot Walking was configured on the Incident form to display Department, Email, and Manager fields automatically.
- Dictionary Override was applied to change the default Priority of the Incident table from 4 (Low) to 3 (Moderate).
- Testing was conducted at each milestone to verify data import accuracy, field auto-population, and priority defaults.
- The project was completed within the planned timeline through systematic milestone-based scheduling.

Product Backlog, Sprint Schedule & Estimation

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-1	Environment Setup	USN-1	Set up ServiceNow developer instance for project	1	High	Member 1

			configuration.			
Sprint-1	Data Preparation	USN-2	Create employee data sheet with Name, Email, Department, Manager and Manager Email.	2	High	Member 2
Sprint-2	Import Sets	USN-3	Create Import Set table 'Import Employee' to load employee data.	3	High	Member 3
Sprint-2	Import Sets	USN-4	Upload Excel file and import employee data into staging table.	3	High	Member 4
Sprint-2	Transform Map	USN-5	Create Transform Map 'Employee Data Transform' to map staging table to sys_user.	5	High	Member 1
Sprint-3	Field Mapping	USN-6	Use Mapping Assist to map Name, Email, Department and Manager fields.	3	High	Member 2
Sprint-3	Data Transformation	USN-7	Run transform to insert employee records into sys_user table.	3	High	Member 3
Sprint-4	Dot Walking	USN-8	Display Department, Email and Manager	5	High	Member 4

			automatically on Incident form.			
Sprint-5	Dictionary Override	USN-9	Override default Incident priority from 4 (Low) to 3 (Moderate).	4	High	Member 1
Sprint-6	Testing & Validation	USN-10	Verify data import, auto-population and priority settings.	4	High	Member 2